




## REVD STAKEHOLDERS CALENDAR - FRESH PRESIDENTIAL ELECTIONS 2<sup>nd</sup> JULY, 2020

DATE	EVENT
17 <sup>th</sup> February 2020	Gazette Notice of Fresh Elections
24 February -23 <sup>rd</sup> March 2020	Recruitment of Registration staff
29 February to 5 March 2020	Recruitment of CCVEAs
12 March 2020	CMD meeting in Blantyre
13 March 2020	NECOF meeting in Blantyre
23 <sup>rd</sup> March 2020	Launch of Election
26 <sup>th</sup> – 30 <sup>th</sup> March 2020	Training of Registration staff
26 <sup>th</sup> March 2020	CMD Meeting in Mangochi
27 <sup>th</sup> March 2020	NECOF Meeting in Mangochi
30 <sup>th</sup> March 2020	Last date for submission of names of monitors for registration and Inspection of Voters Register
30 <sup>th</sup> March – 6 <sup>th</sup> June 2020	Public outreach meetings with traditional leaders and their subjects, CVE loudhailer mobilisation and Distribution of CVE materials on registration
4 <sup>th</sup> April – 7 <sup>th</sup> June 2020	Registration of Voters in 4 phases of 14 days each plus 3 days transition period
23 <sup>rd</sup> – 24 <sup>th</sup> April, 2020	Presentation of nomination papers
26 <sup>th</sup> April 2020	Publication of names of approved candidates



DATE	EVENT
2 <sup>nd</sup> May, 2020	Launch of Official Campaign
2 <sup>nd</sup> May – 30 <sup>th</sup> June 2020	Official Campaign Period
30 <sup>th</sup> April 2020	Vetting of ballot paper templates by party/candidates' representatives
30 <sup>th</sup> April 2020	CMD Meeting in Lilongwe
1 <sup>st</sup> May 2020	NECOF Meeting in Lilongwe
3 <sup>rd</sup> May – 1 <sup>st</sup> June 2020	Printing of Ballot papers and results sheets (including inspection of packaging) - Outside Malawi
3 <sup>rd</sup> May to 22 <sup>nd</sup> May 2020	Recruitment of Polling staff
15 <sup>th</sup> June 2020	CMD Meeting in Lilongwe
16 <sup>th</sup> June 2020	NECOF Meeting in Lilongwe
18 <sup>th</sup> – 19 <sup>th</sup> June	Inspection of Voters Register
22 <sup>nd</sup> June 2020	Last date for submission of names of members for polling
23 <sup>rd</sup> to 24 <sup>th</sup> June 2020	Receipt of Ballot Papers at the airport
23 <sup>rd</sup> June 2020	Briefing of Dest, CRO and DEC's in Polling procedures and Results Management
27 <sup>th</sup> – 28 <sup>th</sup> June 2020	Delivery of Ballot Papers and other sensitive materials from the airport to Constituency nerve centers via councils
27 <sup>th</sup> - 30 <sup>th</sup> June 2020	Training of CROs, Presiding Officers, Polling Operations Officers and Assistants Presiding Officers
29 <sup>th</sup> – 30 <sup>th</sup> June 2020	Delivery of polling materials and deployment of staff to polling stations
6.00am 30 <sup>th</sup> June 2020	End of Campaign
From 9:00am -12 noon 1 <sup>st</sup> July 2020	Opening and pre-checking of polling materials including ballot papers and training of Polling Clerks
<b>6:00am -18:00 hrs 2<sup>nd</sup> July 2020</b>	<b>POLLING DAY</b>
3 <sup>rd</sup> – 4 <sup>th</sup> July 2020	Retrieval of materials from polling stations to District Results Centre
3 <sup>rd</sup> – 10 <sup>th</sup> July 2020	Determination and announcement of results by the Commission

